

Flamingo Corridor Improvements

www.rtcnv.com/flamingo

3/2/1965 Aerial photo of East Las Vegas near the corner of Flamingo and Paradise. Photo Credit: Las Vegas News Bureau.



CONSTRUCTION UPDATE - WEEK OF AUGUST 8, 2016

West of Rainbow Boulevard to Arville Street

Roadway resurfacing, which includes rotomilling, utility lowering, asphalt paving, and striping and signs, will require various double left-lane and double right-lane closures from 9 p.m. to 6 a.m. in both directions until the end of August.

Eastern Avenue to Sandhill Road

Roadway resurfacing including utility raising, asphalt paving, and striping and signs will require various double left-lane and double right-lane closures from 9 p.m. to 6 a.m. in both directions until mid-August.

Jimmy Durante Boulevard to McLeod Drive

Bus shelter work will require a right-lane closure in the westbound direction for approximately one week. Safety/ Americans with Disabilities Act (ADA) work will require various right-lane closures during daytime hours. Electrical work will also continue during nighttime and daytime hours in both directions requiring intermittent right-lane closures.

Bus Stop Impacts

Detours and temporary stops are in place for the following stops:

Eastbound:

918 US 95 off-ramp, 933 Decatur, 940 Eastern, 945 Eucalyptus, 949 Mojave, 964 Mt. Vista, 968 Palos Verdes, 974 Pecos, 982 Sandhill, 985 Boulder Highway, 996 Valley View, 3741 Pearl, and 5347 McLeod.

Westbound:

941 Eastern, 973 Pearl, 975 Pecos, 983 Sandhill, 986 Eucalyptus, 986E Eucalyptus/Snug Harbor, 5348 McLeod, and 6019 Mojave.

Tropicana Avenue Roadwork

The Nevada Department of Transportation is continuing work along Tropicana Avenue between Eastern Avenue and Boulder Highway. For further information on this project, please contact the contractor Aggregate Industries at (702) 355-0589.

THIS PROJECT FUNDED BY FUEL REVENUE INDEXING

Generating \$700 million in funding for 223 transportation projects and creating more than 9,000 jobs for Southern Nevadans.

RTCSNV.COM/FRI

